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The Director of Central Intelligence =
Washington, D.C 20505 25X1

Critical Intelligence Problems Committee

DCI/ICS 84-3823
T 9 May 1984

MEMORANDUM FOR: Critical Intelligence Problems Committee

VIA: Eloise R. Page " | , 14 MAY 134
Chairman "

FROM: - . | 25X1
Executive Secretary S

SUBJECT: Status Report on CIPC Projects and Activities--April 1984 |  25X1

1. The monthly CIPC meeting was convened on 23 April 1984, at 1030
hours. The primary agenda item was the review and discussion of the Critical
Intelligence Needs identified by the respective CIPC members earlier this
year. The Committee concluded that the large list of Critical Intelligence
Needs be remanded to the CIPC staff for consolidation and prioritization. The
staff-is to develop Category I and Category II type requirements with each
category consisting of 5-6 prioritized Critical Intelligence Needs selected
from the members written inputs and those identified and discussed at the CIPC
meeting. The new list of Critical Intelligence Needs. is presently being
developed and will be forwarded to the CIPC members for their review and
comment within a week. | _ 25X1

2. The next CIPC meeting is scheduled for 21 May 1984, at 1030 hours. It
is anticipated that the Terrorism and BMD Studies will be tabled for
discussion and approval at that meeting.| | ‘ 25X1

3. International Terrorism: The Terrorism Working Group has essentially
completed its draft report. Last-minute comments and related changes are 25X1
presently being incorporated, and the report should be available for CIPC
review in early May. As noted earlier, the Terrorism stud has tentatively
been placed on the agenda for the May CIPC meeting. [::::fi::]
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8. We are continuing our efforts to publish the Narcotics study at the

level. Our original target date for accomplishing this was

mid-April. Although we have experienced some delay in the sanitization and
review process, the process is back on track, and the report should be printed
in final form by the end of May.| |

9. CBW Study: The CBW study continues to proceed on schedule. The
Working Group held its fourth meeting in late April to distribute the second
draft report for Working Group review and comments. The final draft report is
scheduled to be completed by 7 May and will subsequently be forwarded to the
CIPC members. Depending on the status of the Terrorism and BMD studies, the
CBW study could be an agenda item for the May CIPC meeting.

10. Soviet Ballistic Missile Defense: The final draft of this study has
been completed and coordinated on by the Working Group. It is presently
undergoing internal review, and will soon be forwarded to the CIPC members.
This study has also been identified as a tentative agenda item for the May
CIPC meeting.
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DCI/ICS/CIPC

C/CIPC
VC/CIPC
ES/CIPC
C/COMIREX
C/SIGINT
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C/FIPC
C/IHC

D/PBS
D/PPS

CIPC Subj
CIPC Chrono
ICS Registry

(9 May 84)
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